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abstract
The practice of project management has gained enormous importance over the past several 
years in various business industries.  “In industries as diverse as pharmaceuticals, software, 
and aerospace, projects drive business” (Wheatley).  This gain of importance can be attributed 
to the magnitude of the impact project performance results in terms of time, cost, and scope 
have over the project performing entity.  “On the basis of data released by the Bureau of 
Economic Analysis, part of the US Department of Commerce, they estimated in 2001 that 
the US public and private sectors combined spend some $2.3trn on projects every year, an 
amount equivalent to a quarter of America’s GDP” (Wheatley).  The Project Management 
Performance Drivers research was conducted to demonstrate how project performance in 
terms of time, cost, and scope is dependent on applying generally recognized good project 
management practices.  The research was based on a survey filled by project management 
professionals and regression analysis was used to elicit the relationship between good project 
management practice and project performance.  The research revealed that a direct linear 
relationship seems to exist.  The attained result demonstrates the importance of applying 
generally recognized good project management practices when managing projects.
 1. introDuction
The Project Management Body of 
Knowledge Guide (PMBOK Guide) 2004, 
the official standard for project management 
issued by the Project Management Institute 
Inc. organization, defines a project as “a 
temporary endeavor undertaken to create a 
unique product, service, or result” (PMBOK 
Guide, 2004, p. 5).  Although the definition 
looks simple, this “temporary endeavor” can 
take up several years in time and billions 
of dollars in expenditures.  A company 
carrying out a failing project, or a project 
with less than the anticipated performance 
results, can end up incurring enormous 
losses even with deviations as low as 10% 
or 15% from the planned time and cost. 
Moreover, the “unique product, service, or 
result” can be constituted of thousands of 
specifications that must co-exist to achieve 
the desired project objectives.  Missing 
a percentage of as low as 10% or 15% of 
the required specifications can sometimes 
result in significant reductions in the 
returns the project is expected to generate. 
It is, therefore, easy to elicit that a failing 
project, which took up years of worthless 
efforts, incurred millions of “sunk” dollars 
in expenditures, and was eventually 
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ii. Literature review
1. The Project Management Process
In general, projects should be formally 
initiated, approved, and sponsored prior to 
their executions.  After initiation, projects 
should be carefully planned to set guidelines 
for the project team members and a baseline 
for the measurement of the performance of 
the projects.  Project team members and 
resources then execute the planned activities 
and the performance of these activities 
should be closely monitored and controlled. 
Required changes to align actual results 
with estimations are likely to be required. 
Finally, projects should be formally closed 
to indicate the completion of the project. 
The “stages” of initiating, planning, 
executing, monitoring and controlling, and 
closing do not necessarily get executed in 
sequence.  Normally, planning, executing, 
and monitoring and controlling activities 
iterate.  This report will therefore label these 
“stages” as process groups, in alignment 
decided to terminate, can be a company’s 
worst nightmare.  While project resources’ 
competencies are important for the success 
of projects, good project management 
practice is often equally important.  There 
are generally recognized good practices in 
the field of project management.  Successful 
project managers are knowledgeable about 
and experienced in these practices.  This 
report will broadly identify some of these 
practices and demonstrate their importance 
through measuring the strength of the 
relationship between their application and 
the performance of projects in terms time, 
cost, and scope.
In the following sections, the study will 
detail the research methodology, discuss 
the project management process and the 
importance of various project management 
aspects, discuss how project management 
performance can be measured and quantified, 
and detail the research’s results and their 
analysis.
figure 3.1
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with the Project Management Institute 
(PMI) convention because each of the 
process groups constitute of logically-
related processes performed throughout 
the life time of the project.  Figure 4.1 
below broadly demonstrates the project 
management process.
There are also several project management 
practice areas.  Each project management 
practice area constitutes of related project 
management practices and processes.  The 
PMBOK Guide 2004 identifies nine project 
management practice areas (or “knowledge 
areas”):
Project Integration Management1. 
Project Scope Management2. 
Project Time Management3. 
Project Cost Management4. 
Project Quality Management5. 
Project Human Resource Management6. 
Project Communication Management7. 
Project Risk Management8. 
Project Procurement Management9. 
The following matrix demonstrates the 
practice or process coverage of each project 
management practice area against the project 
management process groups, according to 
the PMBOK Guide 2004:
2. The Initiating Process Group
The initiating process group contains 
processes that initiate a project and formally 
authorizes one to start.  It is important 
to undergo these processes because they 
involve “incorporating the needs of the 
organization” in documents such as “the 
 Practice area  initiating  Planning  executing  controlling  closing
 Project Integration
 Management P P P P P
 Project Scope Management P P
 Project Time Management P P
 Project Cost Management P P
 Project Quality Management P P P
 Project Human Resource
 Management P P P
 Project Communication
 Management P P P
 Project Risk Management P  P
 Project Procurement
 Management P P P P
table 3.1
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project charter and the preliminary scope 
statement” (Rita Mulcahy, 2005).  Andy 
Crowe, in his book, The PMP Exam, states 
that “if a project is not initiated properly, 
the end results could range from a lessened 
authority for the project manager to unclear 
goals or uncertainty as to why the project 
was being performed.  Conversely, a project 
that is initiated properly would have the 
business need clearly defined and would 
include a clear direction for the scope as 
well as information on why this project was 
chosen over other possibilities.” (Crowe, 
2005).
The Initiating process group activities 
include:
Performing1.  a feasibility study
 <Summary of item here>
identifying2.  a Project sponsor
 <Summary of item here>
Developing3.  a Project charter
 <Summary of item here>
Developing4.  a Preliminary Project 
scope statement
 <Summary of item here>
3. The Planning Process Group
The planning process group includes project 
management practices and processes that a 
project manager or a project team performs to 
plan the activities for all project management 
practice areas.  Although it seems common 
sense that projects should be planned 
before they are executed, many projects are 
actually executed without proper planning. 
This can sometimes be attributed to the fact 
that “time pressure from senior management 
[sometimes] takes over and most of the time 
the project is on its way before it has been 
clearly defined” (New Zealand Management, 
2002).  “In such cases, people see planning 
as a waste of time because they believe that 
time is better spent doing something rather 
than planning” (Fichter, 2002).  “Most large 
IT projects[, for example,] are planned these 
days but that is not enough.  Most projects 
have major milestones, and the problem 
is that the work continues throughout 
each milestone” (Humphrey, 2005); 
“implementing sometimes starts before plan 
completion and continues through most of 
the testing” (Al Neimat, 2005).  It should 
also be mentioned that there is much more 
to planning than simply developing the 
project schedule where project activities are 
listed with planned execution timelines.  As 
demonstrated in the practice area vs. process 
group matrix above, the planning processes 
touch all practice areas.
Project planning activities include:
Planning1.  Project scope Management
 <Summary of item here>
Developing2.  the scope baseline
 <Summary of item here>
Developing3.  the Project schedule
 <Summary of item here>
Developing4.  the Project budget
 <Summary of item here>
Planning5.  Project Quality 
Management
 <Summary of item here>
Planning6.  Project human resource 
Management
 <Summary of item here>
Planning7.  Project communication 
Management
 <Summary of item here>
Planning8.  Project risk Management
 <Summary of item here>
4. The Executing Process Group
The executing process group involves the 
processes and practices that the project 
87
Vol. 15
No. 2
Vol. 15
No. 2
activity improving actions.  These changes, 
again, should be requested, assessed, and 
approved in order to perform them.  The 
common aim of both kinds of changes is 
to align the project work with the project 
plan.  Moreover, monitoring and controlling 
related processes and practices ensure 
compliance to planned measures, such as 
the quality control and scope verification 
processes, and evaluate the performance of 
projects.
Monitoring and controlling activities 
include:
integrated1.  change control
scope2.  Verification
scope3.  control
schedule4.  control
cost5.  control
Quality6.  control
Project7.  team Management
Performance8.  reporting
stakeholder9.  Management
risk10.  control
6. Project Performance Indicators
There are several ways to measure the 
performance of projects.  Typically project 
performance is measured in terms of time, 
cost, and scope.  In terms of time, project 
performance can be measured by using the 
Schedule Performance Index (SPI), which is 
calculated by dividing the planned execution 
time over the actual execution time.  An SPI 
value of 1 means the project is performing on 
schedule, an SPI value greater than 1 means 
the project is performing ahead of schedule, 
and an SPI value smaller than 1 means that 
the project is behind in schedule.  Similarly, 
project performance in terms of cost can 
be measured using the Cost Performance 
Indicator (CPI), which is calculated by 
dividing the planned expenditures over the 
manager and the project team perform in 
accordance with the project plan to carry out 
the activities of the project and, eventually, 
produce the planned project deliverables. 
Expectedly, the efficient and effective 
execution of a project will result in good 
project performance indicators.  Without 
efficient execution, project activities 
tend to take longer and cost more than 
anticipated, thereby negatively impacting 
the performance of the project in terms 
of time and cost.  Also, without effective 
execution, the project will most likely 
fail to deliver the agreed deliverables or 
deliverable specifications resulting in poor 
project performance in terms of scope.
Executing activities include:
Directing1. , Managing, and executing 
the Project
 <Summary of item here>
Performing2.  Quality assurance
 <Summary of item here>
Developing3.  the Project team
 <Summary of item here>
Distributing4.  Project information
 <Summary of item here>
5. The Monitoring and Controlling Process 
Group
Just like the planning process group, the 
monitoring and controlling process group 
touches all project management practice 
areas.  This is because the various project 
management practice area plans are subject 
to change as the project progresses.  The 
changes to the various project management 
practice plans required have to be formally 
requested, assessed for their impact, and 
approved in order to reflect them in the 
respective plans.  In addition, changes can 
take the form of activity corrective and 
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actual expenditures.  Again, a CPI value of 
1 means the project is within budget, a CPI 
value greater than 1 means the project is 
below budget, and a CPI value less than 1 
means the project is over budget.  Project 
performance in terms of scope can be 
measured by validating the project delivered 
the required requirements or deliverable 
specifications.  A quantification of this 
measurement is possible by calculating 
the average percentage of specifications 
delivered for each deliverable.
iii.  research 
        MethoDoLogy
 
As introduced earlier, one of the main 
objectives of this research was to 
establish a relationship between good 
or bad project management practice and 
project management performance results. 
Accordingly, an intensive literature review 
was performed to investigate and put 
together generally recognized good project 
management practices and general project 
management knowledge.  A number of 
references contributed to the obtained 
material and knowledge.  After the literature 
review, a web-based survey was developed 
and published on one of Qatar University’s 
web servers.  The on-line survey required 
respondents to perform four main steps. 
These steps are summarized below:
Step 1: General Project and 
Respondent Information
The first step required the respondent to 
answer a set of questions about the project 
he or she is filling the survey for and about 
his or her professional experience and status. 
The step was necessary to assign response 
weights for the filled questionnaires 
(explained at a later step) based on the size 
of the project in terms of time and cost and 
the respondent’s role on the project.
Step 2: Questionnaire
The second step required respondents to 
answer a total of 46 objective questions 
covering various areas in the good practice 
of project management, as drawn from the 
literature review.  Mainly, each question 
asks whether or not a certain generally 
recognized good project management 
practice or process was performed on the 
project the respondent is filling the survey 
for.  The respondents indicate whether they 
strongly agree, agree, have no opinion (or 
the question is inapplicable), disagree, or 
strongly disagree that the presented practice 
or process was performed on the project.
 
Step 3: Project Performance 
Information
The third step required respondents to 
indicate how the project performed in terms 
of time, cost, and scope.  Time performance 
is measured by how much the project 
deviated from the planned schedule.  Cost 
performance is measured by how much 
the project expenditures deviated from 
the intended budget.  Scope performance 
is measured by the average percentage of 
specifications the project delivered for each 
deliverable.
Step 4: Respondent Input Weights
The fourth and last step of the survey 
required respondents to evaluate from their 
own points of view how they perceive 
the importance of the input provided by 
respondents playing various project roles 
for the survey.  This step was necessary to 
determine response weights objectively 
instead of relying on subjectivity and the 
personal judgment of the surveyor.
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A URL link to the survey was distributed 
through the Project Management Institute 
– Arabian Gulf Chapter (PMI-AGC) to all 
its members.  After gathering the data of 
respondents through the surveys, statistical 
tools were applied to analyze the collected 
data and develop the research’s results.
iv.  research resuLts 
     anD anaLysis
1. Analysis Methodology
To elicit a relationship between how good 
or bad project management is practiced and 
how the project performs, a practice score 
and a performance score are calculated for 
each survey response.  After calculating the 
practice and performance scores, weighted 
regression is used to elicit a relationship 
between the two scores.  The response 
weights are assigned based on the size of the 
project in terms of time and cost and based 
on the respondent’s role on the project that 
he or she filled the survey for.
1.1. Practice Score Calculation
The practice score for a response is calculated 
by first evaluating the score of each answer. 
The score for each answer ranges from 1 
(strongly disagree) to 5 (strongly agree). 
Answer scores are then summed for each 
response, divided by the maximum possible 
score (number of questions [46] x strongly 
agree score [5] = 230), and multiplied 
by 100 to get the final practice score in a 
percentage format.
1.2. Performance Score Calculation
The performance score is calculated by 
adding the schedule performance index (SPI), 
cost performance index (CPI), and average 
scope coverage percentage (SP) of each 
response.  Each of the previously mentioned 
performance indicators are estimated based 
on the respondent’s response to the Step 3: 
Project Performance Information section 
of the survey
1.3. Response Weights
Projects vary in size in terms of time and 
cost.  Responses filled for large projects 
should be given more focus over those filled 
for small projects.  In addition, responses 
coming from respondents with better reach 
to information on the project they filled the 
survey for should also be given more focus 
than responses from respondents with less 
reach to this information.  Accordingly, each 
response is assigned a weight based on the 
size of the project in terms of time and cost 
figure 5.1
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and based on the role of the respondent on 
the project he or she filled the survey for. 
The total weight for each response is the 
sum of the weight corresponding to the size 
of the project in terms of time, the weight 
corresponding to the size of the project in 
terms of cost, and the weight corresponding 
to the role of the respondent on the project 
divided by the maximum weight possible.
2. Results and Analysis
The total number of responses received for 
this survey was 44.  The following pie-chart 
demonstrates the project type distribution of 
the responses:
Practice scores for responses ranged from 
50 to 90 with a mean of 75.84 and a standard 
deviation of 8.35.  The following histogram 
shows the frequency distribution of the 
practice scores:
As one can see above, the practice scores are 
almost normally distributed.
Performance scores ranged from 0.97 to 3.28 
with a mean of 2.44 and a standard deviation 
of 0.45.  The following histogram shows the 
frequency distribution of the performance 
scores:
Again, the above histogram shows that 
performance scores are nearly normally 
distributed.
In the following subsections, weighted 
regression is used to elicit a relationship 
between overall practice score and 
performance score for the entire sample, 
between overall practice score and 
performance score for the two leading project 
types: construction or other engineering and 
IT projects, as shown above, and between 
practice scores for each of the initiating, 
planning, executing, and monitoring and 
controlling process groups and performance 
score for the entire sample.
figure 5.2
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2.1. Practice and Performance Score 
Correlation for the Entire Sample
Regression model to be tested:
Performance Score (Per) = Intercept (I) 
+ Coefficient (C) x Practice Score (Pra) + 
Error (Er)
Hypothesis (H1): There is a direct linear 
relationship between practice score and 
performance score.  That is, C is not equal 
to 0 in the above equation.
Null Hypothesis (H0): There is no direct 
linear relationship between practice score 
and performance score.  That is, C is equal 0 
in the above equation.
The analysis above shows that the predicted 
model is represented by the following 
equation:
Per = 0.047 x Pra – 1.104
The model summary table above shows that 
71.3% of the variation in performance score 
is explained by the practice score, while 
28.7% remains unexplained.  In addition, 
the value of the adjusted R2 is close to that 
of R2, which indicates that the sample size is 
relatively large.  These values suggest that 
the model’s fit is good.
The rejection region for a confidence level 
of 99% is F > F0.01,1,43 ≈ 4.08.  Since F = 
104.152 is large enough compared to the 
critical value of F, there is a great deal of 
statistical evidence to infer that the model 
is valid.
The coefficient of the practice score in the 
equation above is 0.047.  This means that, 
in this model, for every additional practice 
score point, the project performance is 
expected to increase by 0.047.  The p-value 
of the coefficient is significantly small 
(shown as 0 in the table above), which means 
figure 5.3
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linear relationship between the practice and 
performance scores.
The intercept value of -1.104 has no 
statistical interpretation since a practice 
score of 0 is practically impossible.
The following scatter diagram shows 
the correlation between practice and 
performance scores, along with the predicted 
regression line:
figure 5.4
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The above analyses demonstrate that there 
seems to be a direct relationship between 
following generally recognized good 
project management practices and project 
performance for all projects in general.
2.2. Practice and Performance Score 
Correlation for Construction or Other 
Engineering Projects
The following summarizes the weighted 
regression analysis performed to elicit the 
relationship between overall practice score 
and performance score for the construction 
or other engineering project type:
Regression model to be tested:
Performance Score (Per) = Intercept (I) 
+ Coefficient (C) x Practice Score (Pra) + 
Error (Er)
Hypothesis (H1): There is a direct linear 
relationship between practice score and 
performance score.  That is, C is not equal 
to 0 in the above equation.
Null Hypothesis (H0): There is no direct 
linear relationship between practice score 
and performance score.  That is, C is equal 0 
in the above equation.
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The analysis above shows that the predicted 
model is represented by the following 
equation:
Per = 0.04 x Pra – 0.542
The model summary table above shows that 
84.5% of the variation in performance score 
is explained by the practice score, while 
15.5% remains unexplained.  In addition, 
the value of the adjusted R2 is close to that 
of R2, which indicates that the sample size is 
relatively large.  These values suggest that 
the model’s fit is good.
The rejection region for a confidence level of 
99% is F > F0.01,1,18 = 8.29.  Since F = 97.932 
is large enough compared to the critical 
value of F, there is a great deal of statistical 
evidence to infer that the model is valid.
The coefficient of the practice score in the 
equation above is 0.04.  This means that, 
in this model, for every additional practice 
score point, the project performance is 
expected to increase by 0.04.  The p-value of 
the coefficient is significantly small (shown 
as 0 in the table above), which means there 
is enough statistical evidence to infer a 
linear relationship between the practice and 
performance scores.
The intercept value of -0.542 has no 
statistical interpretation since a practice 
score of 0 is practically impossible.
The following scatter diagram shows 
the correlation between practice and 
performance scores, along with the predicted 
regression line:
The above analyses demonstrate that there 
seems to be a direct relationship between 
following generally recognized good 
project management practices and project 
performance for construction or other 
engineering projects.
2.3. Practice and Performance Score 
Correlation for IT Projects
The following summarizes the weighted 
figure 5.5
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regression analysis performed to elicit the 
relationship between overall practice score 
and performance score for the IT Project 
type:
Regression model to be tested:
Performance Score (Per) = Intercept (I) 
+ Coefficient (C) x Practice Score (Pra) + 
Error (Er)
Hypothesis (H1): There is a direct linear 
relationship between practice score and 
performance score.  That is, C is not equal 
to 0 in the above equation.
Null Hypothesis (H0): There is no direct 
linear relationship between practice score 
and performance score.  That is, C is equal 0 
in the above equation.
The analysis above shows that the predicted 
model is represented by the following 
equation:
Per = 0.043 x Pra – 0.781
The model summary table above shows that 
70.4% of the variation in performance score 
is explained by the practice score, while 
29.6% remains unexplained.  In addition, 
the value of the adjusted R2 is close to that 
of R2, which indicates that the sample size is 
relatively large.  These values suggest that 
the model’s fit is good.
The rejection region for a confidence level 
of 99% is F > F0.01,1,10 = 10.04.  Since F = 
23.743 is large enough compared to the 
critical value of F, there is a great deal of 
statistical evidence to infer that the model 
is valid.
The coefficient of the practice score in the 
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figure 5.6
equation above is 0.043.  This means that, 
in this model, for every additional practice 
score point, the project performance is 
expected to increase by 0.043.  The p-value 
of the coefficient is significantly small 
(shown as 0.001 in the table above), which 
means there is enough statistical evidence 
to infer a linear relationship between the 
practice and performance scores.
The intercept value of -0.781 has no 
statistical interpretation since a practice 
score of 0 is practically impossible.
The following scatter diagram shows 
the correlation between practice and 
performance scores, along with the predicted 
regression line:
The above analyses demonstrate that there 
seems to be a direct relationship between 
following generally recognized good 
project management practices and project 
performance for IT projects.
2.4. Relationship Between Practice Scores 
for Each Process Group and Performance 
Score for the Entire Sample
The following summarizes the weighted 
regression analysis performed to elicit the 
relationship between the practice scores for 
each process group and the performance 
score for the entire sample:
Regression model to be tested:
Performance Score (Per) = Intercept (I) 
+ Initiating Coefficient (Ci) x Initiating 
Practice Score (In) + Planning Coefficient 
(Cp) x Planning Practice Score (Pl) + 
Executing Coefficient (Ce) x Executing 
Practice Score (Ex) + Monitoring and 
Controlling Coefficient (Cm) x Monitoring 
and Controlling Practice Score (Mo) + Error 
(Er) That is, 
Per = I + Ci . In + Cp . Pl + Ce . Ex + Cm . Mo + Er
Hypothesis (H1): There is a direct linear 
relationship between the practice score of 
at least one process group and performance 
score.  That is, either Ci, Cp, Ce, or Cm is 
not equal to 0 in the above equation.
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Null Hypothesis (H0): There is no direct 
linear relationship between the practice 
score of any of the process groups and 
performance score.  That is, Ci = Cp = Ce = 
Cm = 0 in the above equation.
The analysis above shows that the predicted 
model is represented by the following 
equation:
Per = 0.007 . In + 0.005 . Pl + 0.022 . Ex + 
0.014 . Mo – 1.102
The model summary table above shows that 
77.6% of the variation in performance score 
is explained by the practice score of each of 
the process groups, while 22.4% remains 
unexplained.  In addition, the value of the 
adjusted R2 is close to that of R2, which 
indicates that the sample size is relatively 
large.  These values suggest that the model’s 
fit is good.
The rejection region for a confidence level of 
99% is F > F0.01,4,39 ≈ 3.83.  Since F = 33.743 
is large enough compared to the critical 
value of F, there is a great deal of statistical 
evidence to infer that the model is valid.
The coefficient of the initiating process 
group practice score in the equation above is 
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0.007.  This means that, in this model, when 
all other process group practice scores are 
held constant, for every additional initiating 
process group practice score point, the 
project performance is expected to increase 
by 0.007.  However, the p-value of the 
coefficient is large (0.116), which means 
there is not enough statistical evidence 
to infer a linear relationship between 
the initiating process group practice and 
performance scores.  This can be attributed 
to certain hidden multicollinearity between 
the process groups.  In fact, it makes perfect 
sense that process group practice scores are 
dependent on each other because projects 
that apply generally recognized good project 
management practices normally do so across 
all process groups.
The coefficient of the planning process 
group practice score in the equation above is 
0.005.  This means that, in this model, when 
all other process group practice scores are 
held constant, for every additional planning 
process group practice score point, the 
project performance is expected to increase 
by 0.005.  However, the p-value of the 
coefficient is large (0.346), which means 
there is not enough statistical evidence 
to infer a linear relationship between 
the planning process group practice and 
performance scores.  This, again, can be 
attributed to certain hidden multicollinearity 
between the process groups.
The coefficient of the executing process 
group practice score in the equation above is 
0.022.  This means that, in this model, when 
all other process group practice scores are 
held constant, for every additional executing 
process group practice score point, the 
project performance is expected to increase 
by 0.022.  The p-value of the coefficient is 
significantly small (0), which means there is 
enough statistical evidence to infer a linear 
relationship between the executing process 
group practice and performance scores.
The coefficient of the monitoring and 
controlling process group practice score in 
the equation above is 0.014.  This means 
that, in this model, when all other process 
group practice scores are held constant, for 
every additional monitoring and controlling 
process group practice score point, the 
project performance is expected to increase 
by 0.014.  The p-value of the coefficient is 
significantly small (0.003), which means 
there is enough statistical evidence to infer 
a linear relationship between the monitoring 
and controlling process group practice and 
performance scores.
The intercept value of -1.102 has no 
statistical interpretation since a practice 
score of 0 is practically impossible.
The above analyses demonstrate that there 
seems to be a direct relationship between 
following generally recognized good project 
management practices at the executing and 
monitoring and controlling process groups 
and project performance for IT projects. 
Statistically, it wasn’t possible to prove a 
direct relationship between the initiating 
and planning process group practice scores 
and performance scores.  The reason can 
be attributed to existing multicollinearity 
between the process groups.
v.  concLusion anD 
     LiMitations
Realizing the importance of project 
performance, this research aimed at 
demonstrating the importance of applying 
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generally recognized good project 
management practices and how the 
application of these practices improves 
project performance.  To achieve the research 
objectives, first the literature was reviewed to 
identify and understand generally recognized 
good project management practices.  A 
survey was then developed based on the 
literature review and distributed to members 
of the Project Management Institute – 
Arabian Gulf Chapter (PMI-AGC).  The 
survey evaluated the level at which projects 
followed generally recognized good project 
management practices and the performance 
of these projects.  Analyses were then 
performed to elicit a relationship between 
applying these practices and the performance 
of projects.  There was significant statistical 
evidence to elicit a direct linear relationship 
between applying these practices and 
project performance in general.  In addition, 
a relationship between applying good 
practices in each of the initiating, planning, 
executing, and monitoring and controlling 
process groups and project performance 
was also tested.  While there was significant 
statistical evidence to elicit a relationship 
between good executing and monitoring 
and controlling process group practices and 
project performance, it was not possible to 
infer statistically a relationship between 
good initiating and planning process group 
practices and project performance.  This, 
however, does not mean that a relation does 
not exist.  The inability to infer a relationship 
is most likely attributed to the existence 
of multicollinearity between good project 
management practices across all process 
groups.
Although the results and analyses proved 
successful, there were certain limitations 
faced.  First, the sample size is relatively 
small, especially when considering the 
number of people who received the survey 
(approximately 3,000).  With a larger sample 
size, it is expected to see improvements to 
the built regression models and better insight 
to the mentioned relationship.  Second, 
a simple scoring system was applied to 
quantify project management practice.  The 
quantification process can be improved by 
applying weights to questions, depending 
on the importance of the practice or process 
the question describes for the project. 
However, this research avoided applying 
such weights to eliminate subjectivity since 
it wasn’t possible from the literature review 
to quantify the differences in importance 
of the various project management aspects 
described in the questionnaire.  Finally, it 
was not possible to evaluate the relationship 
between good project management practice 
and project performance for all individual 
project types due to lack of enough 
responses.  The individual project type 
analyses included only two project types, 
construction or other engineering projects 
and IT projects, because there were relatively 
high numbers of responses for these project 
types.
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